
Mary Riley Styles Public Library Expansion and Renovation Project 

 

 

 LCOC Meeting 13                                                                          

 Date: 4/28/2021                                                                                                                                                                                                       

Quick Points: 

- 73% Construction Completion (as of 3/15/2020) * 

- Thirteen Pay Applications Submitted 

- 81 PCOs Have Been Issued* 

o Change Order 1 ($22,857.89) - Executed 

o Change Order 2 ($11,006.60)- Executed 

o Change Order 3 (Reallocation of Buyout Savings to CM Cont) 

o Change Order 4 (3 Day Time Extension) 

o Change Order 5 ($0 Owner Cont Use) 

o Change Order 6 (6 Day Time Extension) 

o Change Order 7 (15 Day Time Extension) 

o Change Order 8 ($12,727.45) – Executed 

o Change Order 9 ($10,617.91) – Executed 

o Change Order 10 (4 Day Extension) – Executed 

o Change Order 11 ($4,799.89) – Executed 

o Change Order 12 ($4,781.99) – Executed 

o Change Order 13 ($0 Owner Cont Use) - Executed 

o Change Order 14 ($0 Owner Cont Use) - Executed 

o Change Order 15 ($0 Owner Cont Use) – Executed 

o Change Order 16 ($11,522.87) – Executed 

o Change Order 17 ($0 Owner Cont Use) – Executed 

o Change Order 18 (4 Day Extension) – Executed 

o Change Order 19 ($0 Owner Cont Use) – Executed 

o Change Order 20 ($25,907.68) – Executed 

o Change Order 21 ($4,887.19) – Executed 
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o Change Order 22 (14 Day time Extension)- Awaiting Sign 

o Change Order 23 ($34,100.81) – Awaiting Sign 

o Change Order 24 ($0 Owner Cont Use) Awaiting Sign 

o Change Order 25 ($34, 599.64 Owner Cont Use)- Executed 

o Change Order 26 ($8,987.73 Owner Cont Use) - Executed 

o Change Order 27 ($0 Owner Cont Use) - Executed 

 

- Substantial Completion Date Extended +14 Days (May 29, 2020) 

Next Milestones: 

- Elevator Delivery (4/30/2021) 

- Completion of ADA Ramp and Knee Wall Structure (4/30/2021) 

- Single Close in Inspection Main Level (4/30/2021) 

- Final Paint Lower Level (5/3/2021) 

- Flooring Complete Lower Level (5/7/2021) 

- Begin Final Exterior Grading (5/3/2021) 

Active Subcontractors: 

o K&M Electrical (Electrical Sub) 

o Harris Mechanical (Plumbing and HVAC Sub) 

o Bright Masonry (Concrete) 

o Express Tek (Low Voltage) 

o Jarvis (Rough Carpentry) 

o Clyde Henry Inc. (Windows) 

o RW HITT (Painter) 

o Segovia (Drywall/Ceilings) 

o PAM Masonry 

 

 

 



Scheduled Inspections 

Lower Level: 

- Ceiling Close in Inspection 4/19/21 

- Fire Caulking/Penetration Inspection 

Main Level: 

- Ceiling Close in Inspection 4/30/21 

- Fire Alarm Testing Begins 5/10/21 

Schedule of Activities 

Lower Level: 

- Final Paint (5/2/2021) 

- Install Flooring (5/4/2021) 

- Finish Ceiling Tile (5/10/21) 

- Elevator Installation Begins (5/3/21) 

- Install Fire Alarm Devices (5/3/21) 

- Install Door/Frames/Hardware (5/15/21) 

- Begin Testing and Balancing (5/15/21) 

- Functional Performance Testing (5/29/21) 

 

Main level: 

- Complete Light Installation (5/7/21) 

- Install Fire Alarm Devices (5/10/21) 

- Install Flooring (5/10/21) 

- Final Paint (5/15/21) 

- Install Door/Frames/Hardware (5/20/21) 

- Install Storefronts Doors (5/23/21) 

- Complete ADA Rough-ins (5/22/21) 

- Begin Testing and Balancing (5/20/21) 

- Functional Performance Testing (5/29/21) 

Exterior: 

- Complete Bio-Pond Soil Infill (4/23/21) 



- Complete Utility Installation (4/30/21) 

- Prep Subgrade for Sidewalks (5/3/21) 

- Pour Concrete for ADA Ramp and Mud Mats (5/7/21) 

- Place Park Ave Apron (5/10/21) 

- Landscaping (5/20/21) 

 

 



1 Item Description Budget Amount Remaining Amount Percent Remining

2 SOFT COSTS/OWNER COSTS

3 CFC Staff Time 254,071.00$                  93,348.74$             37%

5 BKV Group A/E Services 921,444.00$                  32,448.86$             4%

6 Brinjac Commissioning 53,580.00$                    35,853.75$             67%

8 CFC Permit Fees 70,000.00$                    44,980.70$             64%

9 ECS Special Inspections 85,000.00$                    34,630.65$             41%

18 Prior Soft Costs Espenses 300,341.00$                  

19 TOTAL SOFT COSTS 1,752,919.60$               265,932.69$           15%

20 OWNER COSTS

21 Kloke Moving 160,545.60$                  59,381.35$             37%

22 Kloke Storage 126,000.00$                  49,287.55$             39%

23 LIBERTY SYS FF&E 646,666.00$                  646,666.00$           100%

24 OWNER CONTINGENCY 313,283.00$                  171,182.19$           55%

25 TMC PROPOSAL Mural 93,250.00$                    93,250.00$             100%

30 TOTAL OWNER COSTS 1,339,744.60$               1,019,767.09$        76%

31 Hard Costs

32 Centennial Construction Services 7,553,027.00$               2,055,891.32$        27%

33 Centennial CM Contingency 453,034.00$                  262,319.67$           58%

34

35

36 TOTAL HARD COSTS 7,866,309.00$               2,318,210.99$        29%

40 PROJECT BUDGET 10,992,000.00$            3,603,910.77$        33%

Pay App 13 (Ending 3/15/2021)

Original Contract SUM 7,866,308.00$                      

Net Change by Change Orders 142,460.94$                         

Contract Sum to Date 8,008,768.94$                      

Total Complete & Stored to Date 5,786,447.02$                      

Retainage (5%) 275,978.70$                         

Total Earned Less Retainage 5,497,124.67$                      



PCO # Title Date Issued Owner CM Cont Notes Change Order

63
Automatic Door Opener for Main 

Entrance Doors
1/22/2021 936.70$               25

57 Reroute Store Drain Lines 4,712.48$            25

70 Sinks Installation on Carriers 3/10/2021 5,784.66$            25

72 Dox Block Prep for Stair Rail 3/2/2021 4,520.00$         25

73
Door for Elevator Disconnect 

Room
3/2/2021 2,623.23$         25

53R
Audio Visual Mixers for Rooms 

105 and 108
3/19/2021 12,721.85$          25

78 Insulating Duct Above Rafters 3/23/2021 4,446.69$            25

Sum 28,602.38$          7,143.23$         

Change Order 25



PCO # Title Date Issued Owner CM Cont Notes Change Order

52 Added Scope for Security System 12/9/2020 8,987.73$            88,767.60$       26

62  Voided Part of PCO 52 1/25/2021 26

71 Seatwall Footers 3/10/2021 3,160.20$         26

Sum 8,987.73$            91,927.80$       

Change Order 26



PCO # Title Date Issued Owner CM Cont Notes Change Order

75
Buyout Savings Tracking as of 

3/2/2021
3/12/2021

$90k Add to Buyout Savings through 

additional funds being recoginzed in 

the budget from Security and Low 

Voltage

27

Sum -$                      -$                   

Change Order 27



MRSPL Activation Plan 

 

Library Furniture Move: 

Liberty Systems Inc.: Contact Kim Miller 

Personnel: Lionel, Al, Jenny, Robert, Appointed Staff liaison 

Production Date: February 15, 2021 

Date Needed on Site: Middle of June 2021 

 

Staff Furniture Move: 

Price Modern: Contact: Jen Fields 

Personnel: Lionel, Al, Jenny, Robert, Appointed Staff liaison 

Date Needed on Site: Early/Mid-June 2021 

 

Building Safety: 

Lionel, John Russell, Steve, Henry, Doug, Jenny, Kathy 

Temporary & Final CO 

- Life Safety Systems 

o Fire Alarm 

o Fire Sprinkler 

o Egress 

o Way Finding Signage 

 Make Sure Signage Matches Annunciator 

o Elevator 

 NES Inspections 

o Emergency Lighting 

- Non Compliance Log items 

o ECS/Centennial/BKV 

 

 

 

Planning/CPEDs 

Personnel: Lionel, Jenny, Paul, Akida 

Site Plan Requirements 

 

 

IT Network Setup: 

Lionel, Jamal, Gennadii, Jenny 

Date Needed on Site: Middle of May 2021 

Priorities 

• All priorities listed are manageable for May/June 2021 opening to the public per Jamal 

Matthews with the understanding that tasks to be completed by library staff are done by the 

end of February.  Tasks with library staff involvement indicated with an asterisk. 

• Please see the working document (20210202 ITNeeds NewBldgMove) for current status and 

timelines. 

• Image and deploy new public computers 



• Implement Time and Print Management System * 

• Printer/Copiers for public and staff * 

• Meeting Room Software * 

• Self-Check Machines * 

• Catalog Stations * 

• City profiles/Library accounts/Generic emails* 

• Storage for Local History 

 

Basics 

• Per Jamal Matthews, ITS does not see risks to be open day one to the public with the needs 

listed below for Staff/Public/Service Desks 

• Please see working document for additional information 

• Staff Computers, Phones, Printer/Copiers, Scanners, Fax 

• Public Side 

o Computers 

o Print/Time Management – explore wireless printing 

o Printers/Copiers – document scanning 

• Service desks – self-check, line for credit card 

• Local History – DBTextworks/InMagic, Scanners, Cassette tape digitizer, ViewScan 

 

Items Centennial responsible for install 

• ITS and library staff to be familiar with 

• Security – door readers, security alarm, cameras 

• Thermal people counter 

• PA System 

• Digital Bulletin Boards 

• Meeting Room A/V equipment – projectors, sound system, TVs, assistive listening device 

 

 

Systems Training for Library Staff/Maintenance: 

Items Needed for Training: HVAC, AV,  

Lionel, Kathy, Jenny, Appointed Staff liaison 

 

Facility Maintenance: 

Lionel, Jenny, Claudia, Robert, Kathy, Jeremy 

 

Public Safety: 

Lionel, Jenny, Mary, Appointed Staff liaison 

 

 

 


